Weekly Look Ahead 1800 F Street, NW - Collocation 3/2/21

Area/Division Work HHEHEHEEEHRERREEE
gl ldlSlstvlolnilslol=la]ls
Signage/ Wayfinding
Demo signs, prepare surfaces (phasing) X X|X[X|X X[ X|X| X
Installation
Electrical
Prep/Install access panels X XX X|X|X
Light install, other electrical punch-out X| X
Millwork
Room 2322 /2137 X| X
Island w cabinet (install) X[ X
Storefront Glass
Punch-out completed 2/25 X X
Fabric/Felt Panels
1238 ( missing trim piece completed 2/26) , 2147(still waiting on fabric) X
7th Floor Ceiling Grid
Fire sprinkler system 7307-7313 X X| X
Installation of ceiling grid to be coordinated with sprinkler system X| X X X| X
Auditorium
Coordinate with new POC of previous installer (no update ) X
Childcare Center
Install dispenser X
Door Hardware - 2 C 3
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ArealDivision Work HHEHHEEEHERREEHE
alal-jdlafslololn]o]lolol—]

Hardware replaced ,doors turned over X

WOOD LOUVERS |Area 1238
Installation

HVAC
Post Construction air-balancing (Phase 1) Completed 2/17
Stage/ install FCU's (2 corridor)
Punch-Out

On-going X X X|X|X X X[ X|X]|X
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